
UNITED STATES ENVIRONMENTAL PROTECTION AGENCY

POLREP

Date:
From:

To-.

(312)353-1155

[312)353-9176

July 19, 1995
Charles Gebien, OSC, U.S. EPA, Region
Terri Johnson, OSWER (703)603 9116
Rick Karl, EERB
H. valetjcevitcii, OPA
Don Bruce, EERB
Bill Messenger, EERB
Eileen Furey, ORC (312)006-0747
Joe Schuessler, CDOE (312)744-5257
Joe Cisneros, EERB
US Pish and Wildlife Service, IL.
US Coast Guard District 9 (210)522-2738
Dennis Alberg, IEPA-ERU (217)782-1431
Autodeposition Inc. Site
Chicago, IL
Pol rep 2 EPA Re9'on 5 Records Ctr.
WQ
5001 - 05 - 373
CERCLA/Emergency Response
NON-NPL

Action Memo. Status-. Verbal approval received, awaiting sign-off
Start Date: 06/29/95

Subject

Polrep No:
Site ID;
D.O. No:

Response Auth.:
NFL StatU3:

272856

CURRENT SITUATION: Removal activities continued throughout the
week. Weather-. 85°F - 110°P. Work progress slowed due to hot
weather. See Pol rep l for historical information.

REMOVAL ACTIVITIES TO DATE: The following removal activities were
undertaken for the period of 7/H/95 thru 7/ift/95:
Non-ha/.ardous debris was collected and deposited into rolloff box.
Hazardous debris was collected, sized, and loaded into a haz.
rolloff box. Drums and containers in west room were staged for
sampling. Small debris and floor sweepings were swept.

NEXT STEPS:
- Sample all drums, containers, tanks and floor sweepings.
- Sample all suspected asbestos containing material and obtain
cost estimates for removal.

- Complete debris removal.

KEY ISSUES: Awaiting approval of the action memorandum.

CO5JT INFORMATION:
TO DATE CEILING

ERCS (RBS) $13,122 (as of 07/12/95) $ 50,000
TAT $ 6,204 (as of 07/18/95) $ 20,653
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